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CONTRACT ADMINISTRATION & SETTLEMENT

DATE

26 May 1969

BRANCH/PD/OL

INSPECTION REPORT NO. (If final, so state)

>

ESTIMATED COMPLETION DATE

30 October 1969

NAME OF CONTRACTOR

TYFE OF CUMMODTTY UR SERVICE

Prototype Twin Stage On-Line P.I. Comparator & a Precise Measuring Comparator

THE CONTRACTOR 1S5 ON SCHEDULE

(3 e [ v

PER CENT OF WORK comPLETED - 35%

27 April 69 (ovd

PEER CENT OF FUNDS EXPENDED - 35%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
Funos [Kves [Jwno  1F ANSWER 1S "NO" ADVISE REC-
OMMENDATION AND/OR ACTION OF SPONSOR.ING OFF [CE. ON
REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-
DITIONAL FUNDS INVOLVED.

(over)

r)

DURING THE PERIOD? . YES D NO

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO

HAS AN [INTERIM REPORT, FINAL REPORT, PROTOTYPE., OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
) (If yes, give details on reverse side.)

CONTRACTOR DURING THIS PERIOD?

YES ‘{ NO
f]

IF YES, CHECK TYPE

D COST

AWARD

Ej PERFORMANCE
FEE

0O oeLivery

(If yes, indicate items, quantity, and cost on reverse side.)
INCENT [ VES
IS THIS AN INCENTIVE CONTRACT O ves KJ w~o NOTE:

USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ! ! OUTSTAND ING
2. E E EXCELLENT 5. D AVERAGE
3, VERY GOOD 6. D MINIMUM ACCE

IF OVERALL PERFORMANCE OF CONTRACTOR 15 UNSATIS
REASONS ON REVERSE SIDE.

4. D ABOVE AVERAG

E 7.‘[:] UNSATISFACTORY

PTABLE

FACTORY OR MINIMUM ACCEPTABLE INDICATE

RECOMMENDED ACTION

[g] CONTINUE AS PROGRAMMED

D CLOSE OuT D

IF TH!S IS A FINAL REPORT PUT COMMENTS ON REVERSE IN
AND CERTIFY THAT ALL DELIVERABLE |TEMS UNDER THE CONTRACT

D WITHHOLD PAYMENT PENDING

SATISFACTORY PERFORMANCE

OTHER (Specify)

NARRATIVE FORM OMN CONTRACTOR'S PERFORMANCE
HAVE BEEN RECEIVED. THESE INCLUDE, WHERE

APPLICABLE,

THE FOLLOWING:

, DOES NOT, . DOES NOT
ITEM REC'D APPLY ITEM REC'D APPLY
PROTOTYPES / MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT )
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END [TEMS
OTHER GOVERNMENT PROPERTY
DATE OF LAST CONTACT WITH CONTRACTOR
30 April 1969
SIGNATURE OF INSPECTOR - DIVISION
' TSSG/DED |
29K

FORM USE
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1. The contractor's Progress Reports for March and April 1969 have been
received. In both of these reports the contractor is indicating a deficit on
this contract. As mentioned in a speed latter to Chief/SC&PS/TSSG dated 9 May
1969, it is DED's position that these costs must be borne by the contractor
because this is a fixed price contract and there have been no changes-in~-scope
to date. Therefore, it was requested that the contractor be notified of +his
position to avoid any future conflict. '

2. This report indicates the contractor is on schedule because the time
of performance under this contract has been extended by the Contracting Officer.

3. The last two progress reports have been received late. The contractor
should be reminded by the Contracting Administrator that he is expected to have
-the reports to NPIC by the 15th of the month.
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